A standard web build, step by step

12 October 2026. These step times are my suggested guesses, not facts. They fit your rate card's three to five weeks. After two or three real builds the board swaps them for what actually happened.

#	Step	Who	Suggested time
1	Kickoff call, and the work order goes to Logicnova	You	1 day
2	Hosting and site set up, running alongside step 3	Logicnova	3 days
3	Sitemap and page list, then the client's OK	You, then the client	1 day, then 2 days waiting
4	Homepage design, then the client's review	You, then the client	2 days, then 2 days waiting
5	Inner pages design, then the client's review. Logicnova builds the approved homepage meanwhile	You, then the client	2 days, then 2 days waiting
6	Build of the approved pages, forms and connections. You gather copy and photos from the client meanwhile	Logicnova	4 days
7	Phone and browser checks, then fixes	You, then Logicnova	1 day, then 2 days
8	Client's final look, launch, final invoice	The client, then you	2 days waiting, then 1 day

What that adds up to

About 22 working days from signing to launch, roughly four and a half weeks. Your own hands on time is about 7 days of it. Logicnova carries about 9 days. The rest is waiting on the client.

The faster version

Same steps, with the client waits at 1 day instead of 2, and the homepage and inner page design at 1 and a half days each. About 15 working days, roughly 3 weeks.

Why Mumbai helps

India is 10 and a half hours ahead now, 11 and a half after 1 November. Anything you hand Logicnova by early evening is worked on overnight and back when you wake up. The schedule puts every hand off in your afternoon so a day is not lost.